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Chapter	  1:	  Organizational	  Profile	  
History	  It	  is	  hard	  to	  believe	  by	  looking	  at	  French	  Quarter	  Festival	  (FQF)	  today	  that	  it	  started	  from	  such	  humble	  roots.	  	  Early	  in	  1984,	  the	  City	  of	  New	  Orleans	  was	  preparing	  to	  welcome	  the	  World’s	  Fair	  into	  the	  Central	  Business	  District	  (CBD),	  and	  in	  an	  effort	  to	  put	  forward	  its	  best	  face,	  the	  city	  was	  tearing	  up	  streets	  and	  sidewalks	  all	  over.	  	  	  There	  are	  two	  things	  that	  nearly	  all	  events	  in	  New	  Orleans	  tend	  to	  revolve	  around:	  food	  and	  music.	  	  Amongst	  the	  maze	  created	  by	  repairs,	  businesses	  were	  suffering	  and	  threatening	  to	  shut	  their	  doors.	  	  It	  is,	  therefore,	  no	  surprise	  that	  Mayor	  Ernest	  “Dutch”	  Morial	  turned	  to	  these	  two	  things	  to	  provide	  a	  cure	  for	  the	  ailing	  French	  Quarter.	  	  The	  idea	  that	  emerged	  was	  of	  a	  festival	  “that	  would	  celebrate	  the	  neighborhood’s	  charm	  and	  culture.”1	  	  A	  committee	  was	  formed	  and	  FQF	  was	  born.	  	  	  The	  first	  festival	  was	  held	  as	  a	  three-­‐day	  event	  from	  April	  6-­‐8,	  1984.	  	  A	  volunteer	  committee	  and	  an	  in-­‐house	  staff	  member	  from	  City	  Hall	  produced	  the	  first	  festival	  with	  full	  financial	  support	  from	  the	  city	  administration.	  	  In	  the	  years	  since,	  the	  Festival	  has	  grown	  significantly	  and	  now	  includes	  twenty-­‐three	  stages	  throughout	  the	  Quarter	  and	  welcomes	  hundreds	  of	  thousands	  of	  guests	  to	  what	  has	  become	  known	  as	  the	  “World’s	  Largest	  Jazz	  Brunch.”	  	  
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  1	  Geraldine	  Wyckoff,	  “The	  History	  of	  the	  French	  Quarter	  Festival:	  Presenting	  New	  Orleans	  Music	  At	  Its	  Best,”	  20th	  Anniversary	  Commemorative	  Program;	  French	  Quarter	  Festival	  2003,	  New	  Orleans,	  LA;	  OffBeat,	  Inc;	  2003,	  pp.	  26-­‐29	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Mission	  FQFI	  has	  a	  well-­‐written	  mission	  which	  clearly	  articulates	  their	  organizational	  goals	  and	  leaves	  room	  for	  growth	  and	  change.	  	  The	  mission	  reads	  as	  follows:	  	  “FQFs,	  Inc.	  (FQFI)	  annually	  produces	  three	  festivals:	  FQF,	  Satchmo	  SummerFest,	  and	  Christmas	  New	  Orleans	  Style.	  FQFI	  is	  a	  501(c)(3)	  nonprofit	  organization	  whose	  mission	  is	  to	  promote	  the	  Vieux	  Carré	  and	  the	  City	  of	  New	  Orleans	  through	  high	  quality	  special	  events	  and	  activities	  that	  showcase	  the	  culture	  and	  heritage	  of	  this	  unique	  city,	  contribute	  to	  the	  economic	  well	  being	  of	  the	  community,	  and	  instill	  increased	  pride	  in	  the	  people	  of	  New	  Orleans.”2	  	  
Leadership	  and	  Structure	  	   French	  Quarter	  Festivals,	  Inc.	  (FQFI)	  is	  a	  registered	  501(c)(3)	  nonprofit	  organization	  that	  produces	  three	  different	  festivals	  over	  the	  course	  of	  the	  calendar	  year:	  French	  Quarter	  Festival	  (FQF),	  Satchmo	  SummerFest	  (SSF),	  and	  Christmas	  New	  Orleans	  Style	  (CNOS).	  	  FQFI	  employs	  nine	  full-­‐time	  employees	  in	  the	  following	  positions:	  
• Executive	  Director	  –	  Marci	  Schramm	  
• Operations	  Manager	  –	  AJ	  Gaulton	  
• Sponsorship	  and	  Development	  Manager	  –	  Stephanie	  Loman	  
• Manager	  of	  Musician	  Sponsorship	  and	  Food	  Vendors	  –	  Georgia	  Rhody	  
• Entertainment	  Manager	  –	  Greg	  Schatz	  
• Marketing	  and	  Publicity	  Manager	  –	  Rebecca	  Sell	  
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  2	  “Our	  Mission,”	  French	  Quarter	  Festivals,	  Inc.	  http://fqfi.org/pages/detail/36/About#section-­‐40	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• Business	  Manager	  –	  Dave	  Stover	  
• Merchandise	  Manager	  –	  Erin	  Stover	  
• Manager	  of	  Volunteer	  Resources	  &	  Educational	  Programming	  –	  currently	  vacant	  
	  
Board	  of	  Directors	  	  The	  FQFI	  staff	  is	  supported	  by	  a	  board	  of	  directors	  made	  up	  of	  twenty-­‐one	  community	  members	  who	  assist	  in	  the	  production	  of	  the	  three	  events.	  The	  following	  individuals	  currently	  sit	  on	  the	  FQFI	  Board	  of	  Directors	  for	  2015:	  
• Ann	  Wills,	  president	  
• Errin	  Bellan,	  vice	  president	  
• Jeremy	  Thibodeaux,	  treasurer	  and	  secretary	  
• Leslie	  T.	  Alley	  
• Stu	  Barash	  
• Charlie	  Bateman	  
• Michael	  Biri	  
• Barrett	  Cooper	  
• Richard	  Eglé	  
• Aynsley	  Fein	  
• Chimene	  Grant	  
• Paul	  Harang	  
• Shelley	  Hardison	  
• Tim	  Laughlin	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• G.	  Patrick	  McGunagle	  
• Deborah	  J.	  Moench	  
• James	  L.	  Moffett,	  III	  
• Robert	  Rizzuto	  
• Jon	  Smith	  
• David	  Teich	  
• Trevor	  Kade	  Theunissen	  	  
Programming	  
French	  Quarter	  Festival	  Every	  year,	  over	  the	  second	  weekend	  in	  April,	  FQFI	  produces	  French	  Quarter	  Festival	  (FQF).	  	  The	  four-­‐day	  festival	  showcases	  local	  music	  across	  numerous	  stages	  throughout	  the	  French	  Quarter.	  	  It	  has	  grown	  to	  become	  the	  largest	  free	  music	  event	  in	  the	  United	  States	  and	  offers	  over	  400	  hours	  of	  free	  music	  by	  local	  musicians.	  	  Community	  vendors	  sell	  food	  throughout	  the	  weekend	  to	  festivalgoers	  and	  add	  to	  the	  event’s	  appeal.3	  	  	  
Satchmo	  SummerFest	  	   Satchmo	  SummerFest	  (SSF)	  takes	  place	  over	  the	  course	  of	  three	  days	  during	  the	  first	  full	  weekend	  in	  August.	  	  Held	  on	  the	  grounds	  of	  the	  Louisiana	  State	  Museum’s	  Old	  U.S.	  Mint,	  Satchmo	  SummerFest	  honors	  the	  music	  and	  life	  of	  Louis	  “Satchmo”	  Armstrong	  by	  focusing	  on	  contemporary	  and	  traditional	  jazz	  and	  brass	  bands.	  	  This	  smaller-­‐scale	  festival	  
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  3	  “Frequently	  Asked	  Questions	  –	  French	  Quarter	  Festival	  presented	  by	  Chevron,”	  French	  Quarter	  Festivals	  Inc.,	  accessed:	  August	  25,	  2015,	  http://fqfi.org/frenchquarter/fests/faqs/	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features	  two	  stages	  and	  a	  variety	  of	  local	  food	  vendors.	  	  In	  addition	  to	  the	  music	  and	  food	  offerings,	  FQFI	  also	  produces	  a	  symposium	  during	  SSF	  weekend	  featuring	  numerous	  presentations	  related	  to	  Louis	  Armstrong.4	  
Christmas	  New	  Orleans’	  Style	  	   The	  last	  event	  that	  is	  produced	  by	  FQFI	  is	  called	  Christmas	  New	  Orleans’	  Style	  (CNOS)	  and	  lasts	  the	  entire	  month	  of	  December.	  	  During	  the	  month	  of	  celebrations,	  FQFI	  helps	  to	  produce	  a	  variety	  of	  events	  to	  showcase	  the	  unique	  New	  Orleans	  flair	  placed	  on	  common	  holiday	  traditions.	  	  Included	  in	  these	  events	  are	  special	  reveillon	  dinners,	  shopping	  promotions,	  and	  holiday	  concerts	  at	  St.	  Louis	  Cathedral	  in	  Jackson	  Square.5	  
	  
	  
	  	  	  	  	  	  	  	  
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  4	  Ibid	  5	  “Christmas	  New	  Orleans	  Style	  Overview,”	  New	  Orleans	  Online,	  accessed:	  August	  25,	  2015,	  https://holiday.neworleansonline.com/christmas-­‐new-­‐orleans-­‐style-­‐season-­‐overview/	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Chapter	  2:	  Internship	  Experience	  
	   Operations	  are	  the	  backbone	  of	  an	  organization:	  it	  involves	  all	  the	  nitty-­‐gritty	  details	  that	  often	  get	  overlooked	  but	  are	  critical	  for	  success.	  	  In	  marketing	  and	  development	  classes,	  we	  learned	  about	  big-­‐picture	  planning.	  	  Through	  my	  FQFI	  internship,	  I	  learned	  and	  was	  directly	  involved	  in	  the	  moving	  pieces	  that	  must	  stay	  in	  motion	  for	  these	  bigger-­‐picture	  things	  to	  be	  successful.	  	  I	  worked	  almost	  exclusively	  with	  the	  Operations	  (OPS)	  Manager	  at	  the	  time,	  Stephanie	  Loman	  who	  has	  since	  transitioned	  into	  the	  Sponsorship	  and	  Development	  Manager	  position.	  	  Until	  I	  started	  working	  with	  FQFI,	  I	  knew	  very	  little	  about	  the	  actual	  procedures	  required	  for	  executing	  a	  successful	  event.	  	  I	  believe	  this	  experience	  will	  prove	  to	  be	  crucial	  for	  my	  future	  success	  in	  the	  field.	  
Pre-­‐Festival	  	   My	  internship	  started	  just	  after	  New	  Year’s,	  as	  FQFI	  was	  wrapping	  up	  from	  CNOS.	  	  On	  my	  first	  day,	  I	  was	  given	  a	  number	  of	  resources	  to	  review	  to	  develop	  an	  understanding	  of	  the	  role	  of	  the	  OPS	  department	  within	  FQFI.	  	  Included	  in	  these	  resources	  were	  a	  binder	  with	  an	  extensive	  array	  of	  photographs	  from	  FQF	  ‘14,	  packets	  of	  maps	  from	  previous	  years,	  and	  old	  programs.	  	  From	  these,	  I	  learned	  about	  the	  five	  different	  zones	  that	  make	  up	  FQF:	  the	  Riverfront,	  Jax	  Parking	  Lot,	  Jackson	  Square,	  the	  U.S.	  Mint,	  and	  the	  Street	  Stages.	  	  I	  also	  began	  to	  familiarize	  myself	  with	  FQF’s	  terminology	  for	  its	  operations.	  	  After	  reviewing	  these	  materials,	  I	  met	  with	  Loman	  to	  discuss	  the	  list	  of	  tasks	  I	  would	  be	  assigned	  over	  the	  next	  four	  months.	  	  We	  discussed	  how	  I	  would	  likely	  find	  myself	  unsupervised	  and	  should	  refer	  to	  this	  list	  when	  I	  wasn’t	  working	  on	  another	  project.	  	  The	  list	  included	  a	  wide	  range	  of	  tasks,	  and	  by	  the	  end	  of	  the	  internship	  I	  had	  completed	  every	  entry.	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   The	  first	  major	  project	  that	  I	  was	  assigned	  was	  to	  update	  the	  parking	  maps.	  	  Before	  every	  Festival,	  the	  OPS	  department	  submits	  a	  request	  to	  the	  city	  to	  bag	  numerous	  parking	  meters	  and	  meter	  stations	  throughout	  the	  French	  Quarter.	  	  The	  purpose	  for	  this	  is	  to	  ensure	  there	  are	  enough	  spots	  for	  Festival	  personnel.	  	  After	  FQF	  2014,	  the	  City	  of	  New	  Orleans	  changed	  the	  system	  with	  which	  it	  numbers	  its	  meters.	  	  Because	  the	  request	  form	  requires	  numbers,	  I	  needed	  to	  update	  all	  of	  the	  departmental	  maps	  to	  ensure	  that	  Loman	  requested	  the	  correct	  meters.	  	  During	  the	  remainder	  of	  my	  first	  week,	  I	  walked	  around	  the	  French	  Quarter	  to	  every	  single	  meter	  that	  would	  later	  be	  included	  in	  the	  requests	  for	  the	  city	  to	  verify	  that	  our	  maps	  were	  correct.	  	  This	  crucial	  task	  helped	  me	  immensely	  during	  Festival	  since	  it	  helped	  me	  become	  familiar	  with	  all	  the	  blocks	  we	  visited	  frequently	  before	  and	  during	  Festival.	  	  	   Another	  major	  task	  I	  was	  given	  early	  in	  my	  internship	  was	  to	  create	  a	  spreadsheet	  that	  included	  all	  the	  musicians	  who	  have	  ever	  played	  at	  FQF	  that	  could	  be	  added	  to	  in	  the	  future.	  	  Upon	  completion,	  the	  document	  was	  immediately	  used	  by	  the	  PR	  Manager	  to	  determine	  the	  last	  time	  that	  Allen	  Toussaint	  played	  at	  FQF	  so	  the	  date	  could	  be	  included	  in	  press	  releases.	  	  By	  creating	  this	  document,	  I	  gave	  FQFI	  its	  first	  method	  for	  cross-­‐referencing	  all	  the	  musicians	  who	  have	  ever	  played	  at	  the	  Festival.	  	  Building	  this	  document	  was	  time-­‐intensive	  and	  required	  me	  to	  dig	  through	  archived	  files	  to	  find	  the	  older	  festival	  programs.	  	  	  	   During	  January	  and	  February,	  the	  majority	  of	  my	  time	  was	  spent	  helping	  prepare	  for	  load-­‐in,	  the	  period	  of	  time	  during	  which	  the	  sites	  get	  built	  before	  the	  event.	  	  I	  spent	  a	  lot	  of	  time	  in	  the	  FQF	  on-­‐site	  storage	  room	  taking	  an	  inventory	  of	  supplies	  that	  were	  left	  over	  from	  FQF	  2014	  and	  organizing	  what	  was	  still	  usable.	  	  These	  tasks	  were	  essential	  and	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helped	  us	  to	  order	  only	  as	  many	  supplies	  as	  were	  actually	  needed.	  	  I	  built	  my	  knowledge	  about	  the	  Festival	  extensively	  during	  this	  time,	  which	  helped	  me	  greatly	  during	  the	  actual	  event.	  	  	  	   In	  late	  February,	  Casandra	  Corrales,	  the	  OPS	  Assistant	  joined	  our	  team.	  	  This	  position	  is	  one	  of	  the	  many	  contract	  jobs	  that	  are	  offered	  during	  Festival.	  	  Once	  Corrales	  started,	  preparations	  kicked	  into	  high	  gear.	  	  Throughout	  March,	  the	  majority	  of	  the	  staff’s	  time	  was	  spent	  in	  meetings	  with	  vendors,	  which	  left	  Corrales	  and	  I	  to	  handle	  much	  of	  the	  prep	  work	  on	  our	  own.	  	  We	  attended	  several	  site	  walkthroughs	  and	  were	  familiarized	  with	  stage	  and	  tent	  placement	  that	  we	  had	  only	  seen	  on	  maps	  until	  that	  point.	  	  	  	   Throughout	  March,	  the	  major	  projects	  that	  I	  worked	  on	  were	  the	  operational	  documents	  to	  be	  given	  to	  the	  staff,	  crew,	  and	  vendors.	  	  Using	  the	  2014	  files	  as	  a	  reference,	  I	  drafted	  both	  the	  festival-­‐wide	  production	  schedule,	  as	  well	  as	  the	  phone	  list.	  	  With	  scheduling	  information	  from	  security,	  staging,	  tents,	  and	  sound	  equipment	  vendors,	  I	  compiled	  everything	  into	  one	  place	  to	  be	  used	  as	  a	  reference	  starting	  during	  the	  week	  leading	  up	  to	  Festival.	  	  These	  documents	  changed	  repeatedly	  before	  the	  event,	  and	  it	  was	  my	  job	  to	  make	  the	  changes	  and	  keep	  each	  document	  up	  to	  date	  at	  any	  given	  point.	  	  	  	   On	  April	  1,	  all	  of	  our	  preparation	  came	  together	  at	  the	  OPS	  Meeting.	  Hosted	  by	  the	  FQFI	  staff,	  this	  meeting	  serves	  as	  an	  information	  session	  for	  all	  those	  involved	  in	  production.	  	  Each	  member	  of	  the	  crew	  receives	  a	  bag	  that	  includes	  his	  or	  her	  crew	  shirts,	  a	  production	  schedule,	  a	  phone	  list,	  parking	  information,	  and	  credentials.	  	  With	  so	  many	  other	  projects	  to	  tackle,	  Loman	  delegated	  the	  task	  of	  putting	  together	  these	  bags	  to	  Corrales	  and	  I.	  	  Having	  written	  the	  documents	  we	  were	  distributing,	  we	  were	  able	  to	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answer	  most	  questions	  before	  and	  after	  the	  OPS	  meeting	  and	  help	  alleviate	  some	  of	  the	  stress	  from	  Loman.	  	   After	  the	  OPS	  meeting,	  the	  focus	  in	  the	  OPS	  department	  shifted	  to	  our	  load-­‐in	  responsibilities.	  	  We	  looked	  at	  the	  production	  schedule	  that	  I	  had	  created	  to	  monitor	  the	  progress	  of	  each	  of	  the	  vendors.	  	  Our	  workdays	  became	  longer	  and	  increasingly	  busy;	  our	  attention	  was	  often	  needed	  in	  multiple	  places	  at	  once.	  	  Not	  only	  did	  I	  need	  to	  complete	  my	  own	  responsibilities	  as	  an	  intern,	  but	  I	  was	  also	  given	  tasks	  for	  positions	  where	  the	  contracted	  person	  had	  yet	  to	  start	  working.	  	  For	  instance,	  FQFI	  rents	  radio	  equipment	  from	  an	  outside	  party	  and	  brings	  a	  technician	  on-­‐site	  during	  the	  event,	  but	  leading	  up	  to	  his	  arrival,	  the	  troubleshooting	  responsibilities	  fell	  on	  Corrales	  and	  me.	  	  We	  helped	  distribute	  and	  maintain	  the	  staff	  and	  vendor	  radios,	  as	  well	  as	  managing	  the	  golf	  carts	  that	  had	  started	  to	  arrive.	  	  	  	  	   All	  of	  these	  responsibilities	  required	  us	  to	  be	  out	  of	  the	  office	  and	  on-­‐site	  for	  the	  majority	  of	  load-­‐in.	  	  We	  were	  in	  contact	  with	  Loman	  via	  our	  radios,	  but	  frequently	  we	  were	  on	  our	  own,	  helping	  to	  address	  any	  OPS	  related	  issues	  and	  alleviate	  the	  stress	  from	  her.	  	  Working	  as	  a	  team	  with	  Corrales	  was	  a	  very	  important	  aspect	  of	  my	  job	  as	  an	  intern	  and	  it	  was	  crucial	  that	  we	  updated	  each	  other	  on	  the	  status	  of	  all	  our	  projects.	  	  Much	  of	  our	  work	  overlapped,	  and	  to	  accomplish	  things	  in	  the	  most	  efficient	  manner,	  we	  were	  in	  constant	  communication.	  	  	   In	  addition	  to	  our	  on-­‐site	  responsibilities,	  our	  time	  revolved	  around	  the	  weather	  contingency	  plan	  that	  would	  be	  in	  place.	  	  During	  the	  week	  before	  Festival,	  the	  weather	  forecast	  looked	  dismal	  and	  we	  were	  asked	  to	  make	  sure	  all	  the	  tents	  were	  prepared	  for	  the	  impending	  rain.	  	  This	  included	  distributing	  tarps	  throughout	  the	  sites	  and	  staying	  up	  to	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date	  with	  the	  weather	  briefs	  and	  instructions	  sent	  out	  to	  the	  staff,	  including	  where	  we	  would	  be	  stationed.	  	  In	  the	  event	  of	  severe	  weather,	  Corrales	  and	  I	  were	  asked	  to	  head	  to	  the	  Canal	  Street	  Entrance	  site	  to	  monitor	  the	  entrance	  of	  the	  IMAX	  at	  the	  Aquarium,	  where	  the	  food	  vendors,	  musicians,	  and	  volunteers	  on	  the	  Riverfront	  would	  be	  told	  to	  take	  shelter.	  	  The	  small	  space	  was	  off	  limits	  to	  the	  public	  and	  we	  were	  asked	  to	  explain	  this	  to	  them	  so	  that	  they	  could	  seek	  alternate	  shelter	  (Appendix	  D).	  	  Our	  main	  concern	  going	  into	  the	  actual	  event	  was	  that	  everyone	  would	  be	  prepared	  for	  any	  situation.	  	  The	  strong	  weather	  contingency	  plan	  helped	  immensely	  in	  the	  process	  of	  ensuring	  that	  each	  site	  had	  the	  proper	  materials	  and	  all	  crewmembers	  knew	  their	  roles	  in	  the	  plan.	  	  Throughout	  load	  in,	  I	  made	  the	  rounds	  to	  each	  site	  and	  by	  the	  time	  day	  one	  arrived,	  we	  felt	  ready	  to	  tackle	  any	  problems	  that	  might	  arise.	  	  
Festival	  	   At	  the	  beginning	  of	  my	  internship,	  I	  was	  nervous	  and	  anxious	  that	  I	  would	  be	  able	  to	  learn	  enough	  over	  the	  next	  four	  months	  to	  feel	  important	  during	  the	  event.	  	  However,	  by	  the	  time	  day	  one	  of	  Festival	  arrived	  I	  was	  more	  than	  prepared.	  	  As	  the	  majority	  of	  our	  work	  had	  occurred	  during	  load-­‐in,	  when	  Festival	  arrived	  we	  had	  more	  down	  time.	  	  Each	  morning,	  Corrales	  and	  I	  visited	  each	  site	  to	  ensure	  that	  everything	  was	  in	  place	  for	  the	  day.	  	  Once	  the	  Festival	  opened	  to	  the	  public,	  we	  remained	  available	  via	  radio	  and	  cell	  phone	  to	  assist	  any	  of	  the	  staff	  members	  with	  problems	  that	  arose.	  	  Thursday,	  day	  one,	  went	  smoothly	  with	  beautiful	  weather	  throughout	  the	  entire	  day.	  	  	  	   Friday,	  the	  forecast	  was	  threatening.	  	  Throughout	  the	  whole	  weekend,	  the	  National	  Weather	  Service	  was	  onsite	  to	  provide	  frequent	  updates.	  	  Friday	  morning	  the	  Executive	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Director	  sent	  an	  email	  to	  staff	  and	  crew	  explaining	  the	  plan	  that	  would	  be	  in	  place	  if	  severe	  weather	  entered	  the	  area	  (Appendix	  E).	  	  Two	  hundred	  and	  fifty	  copies	  of	  this	  plan	  were	  printed	  and	  distributed	  around	  the	  Festival.	  	  Throughout	  the	  morning	  and	  early	  afternoon,	  I	  made	  rounds	  throughout	  the	  sites	  to	  make	  sure	  that	  everyone	  was	  prepared	  for	  the	  weather.	  	  In	  the	  late	  afternoon,	  the	  anticipated	  severe	  weather	  arrived	  and	  the	  staff	  at	  each	  site	  started	  safety	  preparations.	  	  	   Saturday	  morning	  again	  brought	  threats	  of	  bad	  weather.	  Because	  we	  had	  used	  some	  of	  the	  weather	  supplies	  on	  Friday,	  I	  spent	  my	  morning	  making	  sure	  each	  site	  headquarters	  had	  enough	  materials	  left	  in	  case	  we	  experienced	  storms	  again.	  	  This	  time,	  they	  arrived	  in	  the	  mid	  afternoon	  and	  were	  severe	  enough	  to	  require	  the	  music	  to	  shut	  down	  and	  crew	  to	  take	  shelter.	  	  Corrales	  and	  I	  took	  our	  position	  and	  had	  no	  issues	  monitoring	  the	  IMAX	  theatre	  entrance.	  	  After	  suffering	  severe	  weather	  delays	  during	  Festival	  hours	  on	  both	  Friday	  and	  Saturday,	  the	  process	  was	  less	  time	  intensive	  the	  second	  day	  and,	  with	  the	  exception	  of	  the	  delays,	  things	  closed	  down	  and	  opened	  back	  up	  quite	  smoothly.	  	  	  	   On	  Sunday,	  the	  last	  day	  of	  Festival,	  there	  was	  some	  heavy	  rain	  in	  the	  morning	  before	  Festival	  opened	  to	  the	  public,	  but	  after	  11am,	  the	  rains	  held	  off	  until	  after	  the	  day	  closed	  out	  at	  8pm.	  	  Everything	  was	  a	  little	  soggy	  throughout	  the	  day	  and	  we	  had	  some	  related	  issues	  with	  electricity.	  	  Otherwise,	  my	  responsibilities	  on	  the	  final	  day	  of	  Festival	  were	  minor	  until	  the	  gates	  closed	  for	  the	  day.	  	  
Post-­‐Festival	  	   Immediately	  after	  the	  last	  acts	  performed	  and	  the	  gates	  closed,	  we	  moved	  into	  overdrive.	  	  Typically	  after	  Festival	  closes	  on	  the	  last	  day,	  the	  crew	  breaks	  down	  as	  much	  as	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possible	  on	  each	  site	  in	  addition	  to	  completely	  clearing	  the	  Jax	  Lot	  site	  before	  going	  home	  for	  the	  night	  and	  starting	  fresh	  the	  next	  morning.	  	  However,	  this	  year	  we	  had	  more	  severe	  weather	  in	  the	  area	  just	  after	  close.	  	  Through	  the	  heavy	  rain,	  the	  staff	  and	  crew	  worked	  to	  tear	  down	  these	  tents.	  	  We	  dragged	  soggy	  equipment	  into	  storage	  and	  staging	  areas	  and	  worked	  to	  get	  the	  site	  clear	  as	  fast	  as	  possible.	  	  Our	  main	  priority	  that	  night	  was	  to	  clear	  out	  that	  lot	  and	  once	  that	  was	  accomplished	  we	  went	  home	  to	  rest.	  	  	  	   The	  next	  day,	  Monday,	  brought	  even	  more	  heavy	  rains	  and	  we	  worked	  through	  them	  as	  much	  as	  we	  could	  outdoors,	  but	  the	  majority	  of	  our	  time	  was	  spent	  organizing	  all	  the	  supplies	  that	  had	  come	  in	  from	  all	  the	  sites.	  	  This	  process	  is	  extremely	  important	  moving	  forward	  into	  next	  year’s	  Festival;	  having	  an	  accurate	  inventory	  of	  what	  is	  leftover	  helps	  with	  future	  ordering	  as	  well	  as	  evaluating	  what	  was	  used	  during	  this	  year’s	  event.	  	  Once	  this	  was	  completed,	  the	  rest	  of	  my	  week	  was	  spent	  supervising	  the	  breakdown	  process	  at	  each	  of	  the	  sites	  to	  ensure	  that	  no	  damage	  was	  done	  to	  the	  property.	  	   Once	  load-­‐out	  was	  complete,	  my	  remaining	  responsibilities	  dwindled	  and	  I	  was	  left	  with	  a	  few	  wrap	  up	  tasks	  for	  Loman.	  	  These	  included	  some	  additional	  organization	  in	  the	  on-­‐site	  storage	  room	  as	  well	  as	  assisting	  in	  returning	  the	  remaining	  radios	  that	  had	  been	  used	  during	  load-­‐out.	  	  	  	  	  
Post-­‐Internship	  After	  the	  conclusion	  of	  my	  internship,	  I	  was	  hired	  to	  work	  with	  FQFI	  for	  its	  smaller	  festival,	  Satchmo	  SummerFest	  (SSF),	  as	  the	  Headquarters	  Manager.	  	  The	  experience	  that	  I	  gained	  from	  my	  position	  as	  OPS	  Intern	  for	  FQF	  prepared	  me	  perfectly	  for	  this	  position.	  	  Throughout	  the	  weekend,	  I	  was	  in	  charge	  of	  managing	  the	  on-­‐site	  Headquarters	  tent.	  	  This	  tent	  serves	  as	  home	  base	  for	  the	  staff	  and	  volunteers.	  	  It	  also	  houses	  the	  festival	  lost	  and	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found,	  as	  well	  the	  Festival	  radios.	  	  I	  was	  tasked	  with	  checking	  all	  crew	  radios	  in	  and	  out	  and	  ensuring	  that	  they	  were	  functioning	  correctly	  throughout	  the	  weekend.	  	  Having	  spent	  so	  much	  time	  handling	  more	  sophisticated	  radios	  during	  FQF,	  this	  proved	  to	  be	  an	  easy	  project.	  	  	  	   Because	  SSF	  is	  much	  smaller	  scale	  than	  FQF,	  there	  is	  no	  designated	  information	  tent	  and	  guests	  are	  often	  directed	  to	  Headquarters	  with	  any	  questions.	  	  The	  majority	  of	  the	  knowledge	  that	  I	  gained	  from	  FQF	  easily	  transferred	  to	  SSF	  and	  I	  was	  able	  to	  answer	  nearly	  all	  the	  questions	  that	  were	  brought	  to	  me.	  	  This	  removed	  a	  great	  deal	  of	  stress	  from	  the	  FQFI	  staff,	  as	  I	  was	  able	  to	  deflect	  many	  of	  the	  questions	  that	  would	  otherwise	  have	  been	  directed	  at	  them.	  	  This	  position	  was	  a	  great	  culmination	  for	  my	  experience	  with	  FQFI	  and	  helped	  to	  reinforce	  all	  the	  information	  I	  had	  learned	  during	  my	  four	  months	  with	  them.	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Chapter	  3:	  SWOT	  Analysis	  
Strengths	   Weaknesses	  -­‐ Motivated,	  passionate	  and	  qualified	  employees/Loyalty	  to	  employees	  -­‐ Location	  (both	  for	  the	  office	  and	  the	  venue)	  -­‐ Updated	  website/Smartphone	  app	  -­‐ Support	  from	  contract	  workers	  -­‐ Event	  reputation	  -­‐ Respect	  for	  the	  community	  -­‐ Active	  and	  involved	  board	  -­‐ Strong	  contingency	  plan/Preparedness	  	  
-­‐ Small	  staff	  -­‐ Heavy	  reliance	  on	  volunteers	  -­‐ Unbalanced	  profits	  -­‐ Geographic	  limitations	  -­‐ Not	  enough	  storage	  space	  -­‐ Don’t	  own	  land/venues	  -­‐ Parking	  
Opportunities	   Threats	  -­‐ Sponsorship	  -­‐ Broad	  mission	  to	  allow	  for	  growth/Consistent	  growth	  	  
-­‐ Weather	  -­‐ Construction	  -­‐ City	  changes	  	  	  	  
Strengths	  
Motivated,	  Passionate	  and	  Qualified	  Employees/Loyalty	  to	  Employees	  	   Because	  of	  the	  small	  size	  of	  the	  staff	  at	  FQFI,	  the	  community	  feel	  throughout	  the	  office	  is	  overwhelmingly	  positive.	  	  Each	  employee	  has	  his	  or	  her	  own	  set	  of	  responsibilities,	  but	  everyone	  comes	  together	  in	  weekly	  staff	  meetings	  to	  discuss	  ideas	  with	  each	  other.	  	  When	  Festival	  time	  arrives	  it	  becomes	  all	  hands	  on	  deck	  to	  complete	  every	  task.	  	  Because	  the	  staff	  members	  come	  from	  varied	  backgrounds,	  their	  cumulative	  experiences	  help	  to	  strengthen	  the	  team	  even	  further.	  	  The	  qualified	  staff	  handles	  each	  aspect	  of	  the	  production	  as	  a	  team	  and	  together	  they	  are	  able	  to	  produce	  three	  successful	  events.	  	   In	  addition,	  employee	  loyalty	  within	  the	  company	  is	  strong.	  	  If	  a	  position	  becomes	  available	  or	  new	  needs	  arise,	  the	  organization	  typically	  looks	  first	  to	  make	  changes	  from	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within	  before	  hiring	  new	  people	  who	  are	  unfamiliar	  with	  the	  operations.	  	  By	  being	  loyal	  to	  their	  employees,	  operations	  remain	  smooth	  through	  the	  transition.	  	  As	  a	  small	  organization	  that	  produces	  three	  labor-­‐intensive	  events,	  it	  is	  crucial	  for	  the	  staff	  to	  maintain	  a	  consistent	  level	  of	  productivity	  in	  spite	  of	  any	  unforeseen	  obstacles.	  	  	  	  
Location	  (both	  for	  the	  office	  and	  the	  venue)	  	   The	  location	  of	  FQF,	  the	  French	  Quarter,	  provides	  a	  huge	  strength	  for	  the	  organization.	  	  The	  area	  is	  known	  worldwide	  as	  a	  “must	  visit”	  tourist	  destination	  and	  it	  constantly	  welcomes	  a	  steady	  stream	  of	  visitors.	  	  There	  are	  many	  famous	  hotels	  and	  restaurants	  in	  the	  vicinity	  of	  the	  Festival	  that	  add	  to	  the	  draw	  of	  the	  area.	  	  As	  a	  result,	  even	  tourists	  to	  the	  French	  Quarter	  with	  no	  prior	  knowledge	  of	  FQF	  before	  their	  visit,	  don't	  have	  to	  travel	  far	  from	  their	  hotels	  to	  partake	  in	  the	  event.	  	  This	  is	  extremely	  beneficial	  for	  FQFI	  since	  it	  does	  not	  have	  to	  directly	  market	  to	  these	  individuals,	  yet	  it	  benefits	  from	  their	  attendance.	  	   The	  organization’s	  name	  inherently	  makes	  the	  connection	  to	  its	  location.	  	  French	  Quarter	  Festival	  is	  just	  that:	  a	  festival	  that	  is	  spread	  throughout	  much	  of	  the	  French	  Quarter.	  	  Its	  home	  being	  in	  the	  French	  Quarter	  is	  a	  major	  benefit	  for	  the	  organization	  as	  this	  helps	  to	  bring	  tourists	  to	  the	  annual	  event.	  	  	   In	  addition	  to	  the	  French	  Quarter	  being	  the	  venue	  for	  the	  Festival,	  it	  is	  also	  houses	  FQFI	  offices.	  	  Located	  just	  steps	  from	  one	  of	  the	  largest	  parts	  of	  the	  Festival,	  having	  direct	  access	  to	  their	  desks	  gives	  staff	  a	  major	  advantage	  during	  Festival	  (Appendix	  B).	  	  There	  are	  a	  significant	  number	  of	  moving	  pieces	  involved	  in	  producing	  the	  Festival,	  and	  being	  close	  to	  their	  offices	  during	  the	  event	  allows	  staff	  members	  to	  access	  the	  resources	  needed	  to	  solve	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any	  issues	  that	  might	  arise.	  	  In	  addition,	  the	  office	  is	  used	  as	  an	  extra	  home	  base	  that	  removed	  from	  the	  crowded	  festival	  grounds.	  	  	  
Updated	  Website/Smartphone	  App	  	   In	  the	  past,	  FQFI	  has	  been	  criticized	  for	  its	  website.	  	  In	  response,	  FQFI	  has	  done	  extensive	  work	  to	  modernize	  the	  organization’s	  web	  presence.	  	  One	  major	  step	  has	  been	  to	  update	  its	  website.	  	  The	  new	  site	  is	  significantly	  more	  user-­‐friendly	  than	  past	  versions,	  and	  visitors	  are	  easily	  able	  to	  find	  information	  about	  all	  three	  events	  as	  well	  as	  the	  organization	  and	  easily	  navigate	  throughout	  the	  site	  (Appendix	  C).	  	  The	  updates	  create	  a	  visually	  appealing	  site	  with	  an	  informative	  homepage.	  	  To	  support	  this,	  the	  Marketing	  and	  Publicity	  Manager	  happily	  welcomes	  feedback	  from	  users	  in	  hopes	  of	  fixing	  any	  problems	  quickly	  and	  efficiently.	  	  That	  way,	  she	  is	  able	  to	  find	  problems	  that	  might	  have	  been	  overlooked	  by	  the	  staff.	  	  	   In	  addition,	  in	  recent	  years	  a	  smartphone	  app	  has	  been	  introduced	  to	  help	  festivalgoers	  enhance	  their	  experience.	  	  Each	  year,	  the	  organization	  learns	  from	  feedback	  and	  improves	  the	  app	  to	  satisfy	  users.	  	  This	  use	  of	  technology	  is	  another	  way	  to	  ensure	  that	  the	  Festival	  stays	  competitive	  with	  others	  of	  its	  kind.	  	  	  	  
Support	  from	  Contract	  Workers	  	   In	  addition	  to	  nine	  full-­‐time	  staff	  members,	  FQFI	  also	  employs	  numerous	  contract	  workers	  to	  fill	  additional	  positions	  during	  load-­‐in,	  Festival,	  and	  load-­‐out.	  	  Over	  the	  years,	  the	  OPS	  Manager	  has	  developed	  a	  loyal	  and	  knowledgeable	  team	  of	  workers	  who	  return	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annually	  to	  help	  produce	  FQF.	  	  This	  is	  an	  important	  strength	  for	  the	  organization;	  the	  ability	  to	  bring	  back	  the	  same	  people	  year	  after	  year	  eliminates	  having	  to	  train	  an	  entirely	  new	  staff	  before	  each	  Festival,	  and	  the	  job	  gets	  done	  more	  efficiently.	  	  The	  positive	  relationship	  that	  is	  maintained	  between	  FQFI	  and	  its	  contract	  workers	  is	  very	  important	  to	  the	  successful	  production	  of	  the	  event,	  as	  it	  would	  be	  impossible	  to	  produce	  without	  their	  help.	  	  	  	  
Event	  Reputation	  	   FQFI	  has	  a	  long	  and	  successful	  history	  of	  putting	  on	  great	  events.	  	  What	  originally	  started	  out	  as	  a	  way	  to	  bring	  the	  locals	  back	  into	  the	  French	  Quarter	  has	  grown	  into	  a	  weekend	  of	  music	  with	  international	  draw.	  	  Part	  of	  the	  success	  can	  be	  attributed	  to	  the	  strong	  reputation	  that	  has	  grown	  since	  the	  organizations	  creation.	  	  New	  Orleanians	  are	  a	  excited	  to	  attend	  the	  festival	  as	  they	  are	  to	  talk	  about	  it.	  	  This	  makes	  word	  of	  mouth	  marketing	  a	  very	  beneficial	  tool	  for	  the	  organization	  to	  help	  generate	  attention	  and	  boost	  attendance.	  	  The	  strong	  reputation	  helps	  in	  many	  other	  ways	  outside	  of	  bringing	  in	  guests.	  	  It	  also	  helps	  the	  staff	  with	  their	  fundraising	  and	  sponsorship	  goals,	  which	  in	  turn	  help	  to	  grow	  the	  organization.	  	  	  	  
Respect	  for	  the	  Community	  	   Planning	  and	  production	  of	  French	  Quarter	  Festival	  is	  very	  complicated	  and	  involves	  many	  different	  aspects	  of	  the	  community.	  	  Therefore,	  it	  is	  very	  important	  for	  the	  organization	  to	  remain	  on	  good	  terms	  with	  all	  of	  the	  parties	  with	  which	  it	  interacts	  year	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after	  year.	  	  The	  organization’s	  respect	  for	  the	  neighborhood	  in	  which	  it	  operates	  is	  obvious;	  after	  all,	  it	  is	  in	  its	  mission	  to	  give	  back	  to	  the	  community	  that	  hosts	  it.	  	  Whether	  it	  is	  the	  partnerships	  with	  its	  venues	  or	  the	  local	  businesses,	  FQFI	  is	  always	  careful	  to	  address	  all	  relevant	  interests.	  	  One	  of	  the	  major	  processes	  involved	  in	  producing	  the	  Festival	  is	  that	  of	  permitting.	  	  In	  order	  to	  close	  streets	  in	  the	  Quarter,	  like	  North	  Peters/Decatur,	  approval	  is	  required	  from	  all	  of	  the	  businesses	  on	  the	  block.	  	  Early	  in	  the	  process,	  the	  OPS	  department	  acquires	  signatures	  from	  the	  business	  owners.	  	  Most	  owners	  are	  very	  willing	  to	  grant	  their	  permission,	  but	  occasionally	  when	  an	  owner	  is	  hesitant,	  FQFI	  is	  careful	  to	  remain	  polite	  and	  respectful.	  	  It	  takes	  the	  time	  to	  discuss	  the	  concerns	  of	  the	  owner	  and	  discuss	  the	  potential	  for	  increased	  business	  that	  is	  associated	  with	  the	  Festival.	  	  With	  this	  sort	  of	  interaction,	  nearly	  all	  concerns	  are	  quickly	  eliminated.	  
	  
Active	  and	  Involved	  Board	  	   FQFI	  has	  a	  board	  of	  twenty-­‐one	  members.	  	  According	  to	  FQFI	  bylaws,	  each	  board	  member	  is	  eligible	  for	  two	  three-­‐year	  terms	  serving	  on	  the	  board.	  	  It	  is	  also	  stated	  in	  the	  bylaws	  that	  the	  board	  is	  asked	  to	  maintain	  active	  participation	  in	  FQFI	  events.	  	  According	  to	  Schramm,	  the	  Executive	  Director,	  there	  is	  currently	  a	  90%	  participation	  rate	  from	  board	  members.6	  	  Board	  participation	  includes	  volunteering	  at	  events,	  purchasing	  tickets	  to	  opening	  night	  festivities,	  purchasing	  merchandise,	  attending	  all	  board	  meetings,	  and	  sitting	  on	  committees.	  	  	  	  	  
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  6	  Schramm,	  Marcie.	  Interviewed	  by	  Stephanie	  Loman.	  FQFI	  Board	  Involvement.	  Sept,	  14,	  2015.	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   This	  is	  a	  significant	  strength	  for	  the	  organization	  as	  it	  helps	  the	  board	  members	  remain	  knowledgeable	  about	  the	  organization	  they	  serve,	  the	  related	  issues	  they	  discuss	  in	  meetings,	  and	  the	  decisions	  they	  make	  as	  a	  group.	  	  	  	  	  	  
Strong	  Contingency	  Plan/Preparedness	  	   Because	  French	  Quarter	  Festival	  takes	  place	  almost	  entirely	  outside,	  weather	  is	  a	  big	  concern	  for	  the	  organization.	  	  The	  event	  goes	  on	  rain	  or	  shine,	  and	  having	  a	  strong	  contingency	  plan	  is	  important	  to	  the	  success	  of	  the	  event	  and	  organization.	  	  In	  the	  days	  leading	  up	  to	  the	  Festival,	  the	  staff	  routinely	  checks	  the	  weather	  to	  determine	  what	  preparations	  might	  be	  necessary.	  	  Based	  on	  the	  forecasts,	  supplies	  are	  purchased	  and	  distributed	  throughout	  the	  Festival	  at	  site	  headquarters.	  	  Leading	  up	  to	  FQF	  2015,	  there	  was	  a	  significant	  threat	  of	  rain,	  and	  the	  staff	  was	  fully	  briefed	  on	  the	  procedures	  for	  various	  different	  situations.	  	  When	  it	  ended	  up	  raining	  during	  three	  of	  the	  four	  Festival	  days,	  this	  preparedness	  became	  critical	  to	  the	  success	  of	  the	  event.	  	  After	  the	  weather	  cleared	  the	  area	  each	  day,	  the	  process	  of	  getting	  the	  Festival	  running	  again	  went	  very	  smoothly	  due	  to	  the	  knowledge	  and	  preparedness	  of	  the	  staff	  and	  workers.	  	  	  
Weaknesses	  
Small	  Staff	  	   It	  is	  very	  impressive	  how	  successfully	  the	  small	  staff	  of	  nine	  can	  produce	  an	  event	  as	  large	  as	  French	  Quarter	  Festival,	  but	  size	  is	  also	  a	  weakness	  for	  the	  organization.	  	  The	  limited	  number	  of	  employees	  causes	  excessive	  pressure	  that	  could	  be	  eliminated	  if	  there	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were	  more	  employees.	  	  For	  instance,	  the	  job	  of	  Volunteer	  Management	  and	  Educational	  Programming	  belongs	  to	  one	  individual.	  	  This	  job	  could	  easily	  be	  split	  into	  two	  positions	  to	  foster	  additional	  growth.	  	  Currently,	  this	  one	  staff	  member	  manages	  thousands	  of	  volunteers	  required	  for	  the	  Festival,	  as	  well	  as	  producing	  an	  education	  program	  to	  support	  hundreds	  of	  children	  each	  day	  of	  the	  event.	  	  The	  OPS	  department	  consists	  of	  one	  full-­‐time	  employee.	  	  	  In	  preparation	  for	  the	  2015	  Festival,	  an	  intern	  (myself)	  and	  an	  assistant	  were	  added	  to	  the	  department.	  	  The	  support	  we	  were	  able	  to	  provide	  to	  the	  OPS	  Manager	  was	  essential	  to	  the	  pre-­‐	  and	  post-­‐production	  operational	  success.	  	  The	  list	  of	  tasks	  that	  are	  required	  of	  this	  position	  could	  be	  easily	  be	  split	  between	  at	  least	  two	  full-­‐time	  employees,	  and	  doing	  so	  would	  significantly	  decrease	  the	  amount	  of	  stress	  associated	  with	  the	  position.	  	  	  	  	  
Heavy	  Reliance	  on	  Volunteers	  	   Volunteers	  are	  fundamental	  to	  the	  success	  of	  FQF.	  	  They	  staff	  the	  beverage	  tents	  and	  information	  tents,	  along	  with	  many	  other	  roles.	  This	  reliance	  is	  also	  a	  weakness	  for	  the	  organization	  because	  it	  requires	  placing	  a	  lot	  of	  trust	  in	  thousands	  of	  unpaid	  individuals.	  	  Event	  success	  can	  depend	  heavily	  on	  whether	  or	  not	  they	  show	  up	  for	  their	  shifts,	  and	  how	  they	  behave	  during	  them.	  	  Because	  of	  FQFI’s	  great	  reputation,	  people	  are	  willing	  to	  volunteer	  at	  least	  once	  in	  the	  weekend,	  some	  more	  than	  once.	  	  This	  year,	  severe	  weather	  threats	  placed	  additional	  stress	  on	  the	  volunteer	  manager	  when	  people	  cancelled	  their	  shifts.	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Unbalanced	  Profits	  	   The	  sizes	  of	  the	  events	  that	  FQFI	  produces	  are	  vastly	  different.	  	  FQF	  is	  significantly	  larger	  than	  SSF.	  	  Because	  the	  revenue	  generated	  from	  FQF	  is	  much	  greater,	  it	  is	  used	  to	  help	  cover	  many	  of	  the	  day-­‐to-­‐day	  expenses	  incurred	  by	  the	  organization,	  in	  addition	  to	  funding	  FQF	  in	  the	  future.	  	  This	  puts	  increased	  pressure	  on	  the	  success	  of	  FQF,	  and	  if	  its	  profits	  are	  down,	  the	  cash	  flow	  available	  for	  the	  rest	  of	  the	  year	  also	  decreases.	  	  This	  is	  a	  weakness	  for	  the	  organization	  as	  it	  has	  limited	  sources	  of	  income	  outside	  of	  the	  three	  events	  it	  produces.	  	  
	  
Geographic	  Limitations	  	   Its	  home	  in	  the	  French	  Quarter	  presents	  some	  unique	  challenges	  to	  the	  organization.	  	  Most	  importantly,	  the	  geographic	  footprint	  of	  the	  Quarter	  is	  limited.	  	  While	  this	  doesn’t	  have	  a	  profound	  effect	  at	  present,	  as	  the	  festival	  continues	  to	  grow,	  it	  could	  pose	  a	  problem.	  	  Once	  FQF	  reaches	  the	  capacity	  of	  the	  Quarter,	  they	  will	  need	  to	  evaluate	  what	  and	  where	  the	  next	  step	  for	  expansion	  will	  be.	  	  In	  addition,	  as	  more	  people	  attend	  the	  festival,	  the	  festival	  sites	  get	  more	  and	  more	  crowded.	  	  This	  is	  not	  only	  a	  potential	  deterrent	  for	  some	  from	  attending	  the	  festival,	  but	  it	  can	  also	  pose	  a	  safety	  hazard.	  	  With	  more	  people	  crammed	  in	  the	  limited	  area,	  the	  ability	  for	  security	  personnel	  to	  successfully	  monitor	  the	  sites	  decreases.	  	  	  
Not	  Enough	  Storage	  Space	  	   Storage	  is	  a	  big	  issue	  for	  FQFI.	  	  The	  supplies	  required	  to	  produce	  one	  festival	  are	  extensive	  and	  the	  organization	  annually	  produce	  three.	  	  With	  the	  purchase	  of	  new	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materials	  every	  year,	  space	  is	  becoming	  increasingly	  limited	  on-­‐site.	  	  Limited	  storage	  is	  a	  weakness	  for	  the	  organization	  as	  it	  causes	  staff	  to	  spend	  extra	  time	  searching	  through	  materials	  to	  find	  what	  they	  need.	  	  This	  time	  could	  be	  better	  allocated	  to	  different	  elements	  of	  festival	  preparations.	  	  	  
Don’t	  Own	  Land/Venues	  	   The	  fact	  that	  FQFI	  does	  not	  own	  any	  of	  its	  venues	  is	  a	  major	  weakness.	  	  To	  complicate	  matters,	  its	  venues	  are	  owned	  by	  multiple	  different	  organizations	  such	  as	  Audubon	  Institute,	  the	  Louisiana	  State	  Museum	  and	  the	  Outlet	  Collection	  at	  the	  Riverwalk.	  	  This	  requires	  FQFI	  to	  maintain	  multiple	  relationships	  throughout	  the	  city	  to	  ensure	  the	  use	  of	  the	  land	  is	  granted	  to	  it	  each	  year.	  	  The	  one	  exception	  is	  the	  use	  of	  Jackson	  Square,	  which	  is	  granted	  to	  FQFI	  through	  Sec.	  106-­‐262	  of	  the	  New	  Orleans	  Municipal	  Code.7	  	  Written	  permission	  is	  granted	  each	  year	  from	  the	  other	  host	  organizations	  and	  this	  process	  can	  be	  taxing	  on	  the	  organization,	  if	  there	  are	  additional	  requests	  from	  each	  host.	  
	  
Parking	  	   Parking	  is	  limited	  within	  the	  French	  Quarter	  even	  when	  there	  isn’t	  an	  event	  going	  on.	  	  On	  a	  typical	  weekend,	  some	  streets	  become	  pedestrian-­‐only,	  and	  most	  locals	  avoid	  
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  7	  “Sec.	  106-­‐262,”	  City	  of	  New	  Orleans	  Municipal	  Code,	  access:	  August	  25,	  2015,	  https://www.municode.com/library/la/new_orleans/codes/code_of_ordinances?nodeId=PTIICO_CH106PARE_ARTVJASQ_S106-­‐262FRQUFEINUSJASQ&searchRequest=%7B%22searchText%22:%22clean%20zone%22,%22pageNum%22:1,%22resultsPerPage%22:25,%22booleanSearch%22:false,%22stemming%22:true,%22fuzzy%22:false,%22synonym%22:false,%22contentTypes%22:%5B%22CODES%22%5D,%22productIds%22:%5B%5D%7D	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driving	  in	  the	  Quarter	  at	  all.	  	  When	  FQF	  weekend	  arrives,	  the	  streets	  throughout	  the	  Quarter	  become	  unavailable	  to	  locals	  and	  tourists	  alike.	  	  	  	   During	  the	  months	  leading	  up	  to	  Festival,	  one	  of	  the	  tasks	  of	  the	  OPS	  Department	  is	  to	  request	  for	  the	  bagging	  of	  numerous	  meters	  around	  the	  area.	  	  The	  purpose	  for	  this	  is	  to	  ensure	  there	  are	  enough	  parking	  spots	  for	  Festival	  personnel.	  	  This	  further	  limits	  the	  parking	  available	  for	  visitors	  to	  the	  French	  Quarter.	  	  As	  a	  result,	  tourists	  are	  required	  to	  park	  farther	  away	  and	  walk.	  	  	  	   In	  addition,	  during	  Festival	  weekend,	  FQFI	  has	  the	  authority	  to	  enforce	  the	  parking	  restrictions	  put	  in	  place	  for	  the	  event.	  	  One	  of	  the	  contracted	  positions	  during	  the	  event	  handles	  parking	  enforcement.	  	  This	  position	  is	  in	  place	  to	  ensure	  that	  all	  of	  the	  reserves	  spaces	  are	  available	  to	  the	  assigned	  festival	  personnel.	  	  Using	  a	  direct	  contact	  with	  the	  city’s	  Parking	  Enforcement	  division,	  FQFI	  is	  able	  to	  request	  tow	  trucks	  to	  free	  up	  occupied	  spaces.	  	  This	  position	  requires	  both	  manpower	  and	  time	  to	  accomplish	  a	  task	  that	  could	  be	  covered	  with	  stricter	  enforcement	  from	  the	  City	  of	  New	  Orleans.	  	  These	  are	  weaknesses	  for	  the	  organization	  and	  could	  be	  a	  deterrent	  for	  some	  visitors	  who	  are	  not	  interested	  in	  walking	  to	  the	  event	  or	  finding	  alternative	  ways	  of	  getting	  there.	  	  In	  addition,	  the	  time	  that	  is	  spent	  reserving	  parking	  creates	  a	  weakness	  as	  it	  requires	  attention	  from	  staff	  that	  could	  be	  allocated	  to	  other	  tasks.	  	  	  
Opportunities	  
Sponsorships	  	   The	  growing	  notoriety	  of	  FQF	  and	  the	  significant	  impact	  it	  has	  on	  the	  city	  and	  its	  businesses	  creates	  a	  huge	  funding	  opportunity	  for	  FQFI.	  	  Local	  businesses	  are	  typically	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familiar	  with	  the	  event	  and	  its	  popularity	  before	  they	  even	  consider	  sponsorship	  opportunities.	  	  Therefore,	  many	  businesses	  welcome	  the	  opportunity	  to	  boost	  their	  business	  by	  associating	  with	  FQFI.	  	  	  
	  
Broad	  Mission	  to	  Allow	  for	  Growth/Consistent	  Growth	  	   The	  mission	  of	  FQFI	  is:	  	   	  “To	  promote	  the	  Vieux	  Carré	  and	  the	  City	  of	  New	  Orleans	  through	  high	  quality	  	   special	  events	  and	  activities	  that	  showcase	  the	  culture	  and	  heritage	  of	  this	  unique	  	   city,	  contribute	  to	  the	  economic	  well	  being	  of	  the	  community,	  and	  instill	  increased	  	   pride	  in	  the	  people	  of	  New	  Orleans.”8	  	  	  	  With	  this	  mission,	  FQFI	  is	  specific	  about	  the	  results	  it	  wants	  to	  create	  for	  its	  visitors,	  but	  it	  remains	  broad	  about	  the	  actual	  “high	  quality	  special	  events”	  which	  it	  produces.	  	  In	  this	  way,	  it	  is	  able	  to	  leave	  the	  events	  open	  to	  growth	  for	  years	  to	  come.	  	  Just	  this	  year,	  the	  organization	  chose	  to	  grow	  the	  footprint	  of	  FQF	  to	  include	  a	  new	  stage	  outside	  the	  newly	  renovated	  Outlet	  Collection	  in	  Spanish	  Plaza.	  	  Even	  though	  this	  location	  isn’t	  in	  the	  Vieux	  Carré,	  it	  is	  in	  the	  City	  of	  New	  Orleans,	  which	  the	  organization	  also	  hopes	  to	  promote	  through	  the	  production	  of	  its	  events.	  	  
Threats	  
Weather	  
	   Weather	  is	  always	  a	  huge	  threat	  for	  FQFI.	  	  Because	  its	  festivals	  are	  outdoors	  and	  go	  on	  rain	  or	  shine,	  severe	  weather	  can	  hurt	  the	  organization	  in	  many	  ways.	  	  This	  is	  a	  result	  of	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  8	  “About,”	  French	  Quarter	  Festivals,	  Inc.,	  accessed:	  August	  25,	  2015,	  http://fqfi.org/pages/detail/36/About#section-­‐41	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the	  structure	  with	  which	  FQFI	  generates	  revenue	  from	  their	  events.	  	  In	  addition	  to	  sponsorships	  and	  food	  tent	  rentals,	  FQF	  also	  receives	  a	  piece	  of	  all	  beverage	  sales	  from	  some	  of	  the	  vendors.	  	  	  Rain	  during	  an	  event	  typically	  causes	  visitors	  to	  stay	  away.	  	  As	  a	  result,	  sales	  decrease,	  which	  results	  in	  lower	  profits	  and	  in	  turn,	  fewer	  funds	  to	  produce	  the	  event	  the	  next	  year.	  	  It	  also	  stresses	  the	  budget	  and	  causes	  the	  organization	  to	  rely	  on	  other	  funding	  sources	  that	  are	  less	  readily	  available.	  	  In	  addition,	  severe	  weather	  threatens	  to	  damage	  equipment	  required	  to	  produce	  the	  Festival,	  which	  would	  also	  put	  stress	  on	  the	  budget.	  	  
Construction	  	   The	  City	  of	  New	  Orleans	  frequently	  schedules	  construction	  throughout	  the	  city.	  	  This	  can	  prove	  to	  be	  detrimental	  to	  FQFI	  if	  the	  city	  chooses	  to	  start	  construction	  in	  an	  area	  near	  the	  event.	  	  For	  SSF	  2015,	  for	  example,	  construction	  on	  a	  streetcar	  line	  expansion	  caused	  the	  organization	  to	  reroute	  the	  annual	  second	  line	  parade.	  	  	  
	  
City	  Changes	  
	   One	  unavoidable	  threat	  to	  FQFI	  is	  changes	  at	  the	  city	  level	  that	  make	  extra	  work	  for	  FQFI	  staff.	  	  For	  instance,	  between	  FQF	  2014	  and	  2015,	  the	  city	  changed	  the	  numbering	  system	  that	  it	  uses	  for	  parking	  meter	  and	  meter	  stations.	  	  Because	  FQFI	  takes	  up	  so	  much	  parking	  around	  the	  Quarter,	  this	  was	  a	  huge	  setback	  during	  pre-­‐Festival,	  and	  required	  extra	  attention	  that	  could	  have	  been	  allocated	  to	  other	  tasks	  had	  the	  system	  not	  changed.	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Chapter	  4:	  Industry	  Best	  Practices	  
	   Best	  practices	  in	  festival	  production	  and	  event	  management	  vary	  depending	  on	  the	  organization.	  	  It	  is	  more	  beneficial	  to	  analyze	  the	  best	  practices	  of	  different	  parts	  of	  the	  organization	  than	  of	  the	  organization	  as	  a	  whole,	  since	  each	  type	  of	  event	  requires	  different	  production	  methods.	  	  A	  small-­‐scale	  festival	  requires	  very	  different	  components	  for	  success	  than	  a	  large-­‐scale	  festival	  like	  FQF.	  	  The	  components	  to	  be	  analyzed	  here	  are	  those	  	  of	  staffing,	  volunteers,	  and	  parking.	  	  
Staffing	  	   Nonprofit	  management	  is	  a	  difficult	  topic	  to	  discuss	  in	  a	  universal	  sense.	  	  Every	  organization	  is	  different	  and	  requires	  a	  different	  style	  of	  leadership	  and	  approach	  to	  achieving	  its	  goals.	  	  However,	  there	  are	  several	  industry	  standards	  that	  can	  be	  used	  to	  compare	  the	  effectiveness	  of	  employees	  within	  their	  organization.	  	  According	  to	  Unemployment	  Services	  Trust,	  a	  501(c)(3)	  with	  the	  purpose	  of	  helping	  other	  nonprofits	  manage	  their	  unemployment	  overhead	  costs,	  as	  well	  as	  reduce	  operating	  costs,	  it	  is	  critical	  that	  organizations	  develop	  an	  agency-­‐wide	  plan	  for	  employee	  development.	  	  Successful	  organizations	  not	  only	  have	  employees	  who	  do	  their	  jobs,	  they	  also	  have	  employees	  who	  have	  the	  potential	  to	  become	  effective	  leaders	  someday.	  9	  	  	   UST	  suggests	  a	  number	  of	  different	  ways	  in	  which	  organizations	  can	  impact	  employee	  development.	  	  These	  include:	  having	  key	  employees	  lead	  monthly	  meetings;	  allowing	  potential	  future	  leaders	  to	  manage	  junior	  staff	  (interns	  or	  volunteers);	  organizing	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  9	  Nonprofit	  Staffing	  Strategies:	  3	  Steps	  to	  Hiring,	  Separations,	  and	  Staff	  Development,	  Unemployment	  Services	  Trust,	  http://nonprofitroundtable.org/storage/documents/staffingstrategiesguide.pdf	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and	  executing	  team	  building	  activities;	  allowing	  key	  employees	  to	  represent	  the	  organization	  in	  professional	  or	  community	  networks;	  asking	  employees	  to	  participate	  in	  the	  drafting	  process	  for	  grants	  or	  business	  contracts;	  helping	  to	  develop	  budgets;	  and	  asking	  staff	  to	  organize	  initiatives	  throughout	  the	  organization	  or	  in	  the	  community.	  	   Although	  FQFI	  does	  utilize	  a	  number	  of	  these	  strategies	  with	  its	  employees,	  there	  is	  room	  for	  growth.	  	  FQFI	  has	  a	  very	  limited	  junior	  staff	  system	  in	  place;	  only	  a	  few	  of	  the	  departments	  have	  consistent	  long-­‐term	  help	  leading	  up	  to	  FQF.	  	  If	  each	  department	  were	  able	  to	  budget	  for	  an	  assistant	  to	  start	  at	  least	  a	  month	  before	  the	  event,	  the	  departments	  would	  be	  able	  to	  more	  effectively	  allocate	  their	  manpower.	  	  Implementing	  a	  more	  extensive	  intern	  program	  would	  also	  help	  FQFI	  increase	  manpower	  more	  consistently	  throughout	  the	  year.	  	  	  	  
Volunteers	  	   According	  to	  the	  Volunteer	  Management	  Practices	  and	  Retention	  of	  Volunteers	  study	  completed	  by	  the	  Urban	  Institute	  in	  2004,	  there	  are	  nine	  standard	  management	  practices	  in	  organizations	  that	  operate	  using	  volunteers.	  	  They	  are:	  
• Regular	  supervision	  and	  communication	  with	  volunteers	  
• Liability	  coverage	  or	  insurance	  protection	  for	  volunteers	  
• Regular	  collection	  of	  information	  on	  volunteer	  numbers	  and	  hours	  
• Screening	  procedures	  to	  identify	  suitable	  volunteers	  
• Written	  policies	  and	  job	  descriptions	  for	  volunteer	  involvement	  
• Recognition	  activities,	  such	  as	  reward	  ceremonies,	  for	  volunteers	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• Annual	  measurements	  of	  the	  impacts	  of	  volunteers	  
• Training	  and	  professional	  development	  opportunities	  for	  volunteers	  
• Training	  for	  paid	  staff	  in	  working	  with	  volunteers	  Even	  though	  this	  study	  is	  over	  ten	  years	  old,	  these	  practices	  still	  apply	  and	  are	  relevant	  to	  FQFI	  and	  other	  similar	  organizations.10	  	  FQFI	  has	  a	  history	  of	  experienced	  volunteer	  management	  teams	  and	  paired	  with	  the	  organizations	  reputation,	  attracting	  volunteers	  is	  never	  a	  problem.	  	  	  	   The	  most	  important	  component	  for	  an	  organization	  that	  relies	  on	  volunteers	  as	  heavily	  as	  FQFI	  does	  is	  the	  screening	  process	  for	  suitable	  volunteers.	  	  This	  is	  also	  the	  component	  that	  is	  most	  lacking	  for	  FQFI.	  	  Thousands	  of	  volunteers	  help	  make	  FQF	  possible	  every	  year	  and	  if	  the	  organization	  turns	  away	  too	  many	  candidates,	  festival	  operations	  suffer.	  	  On	  the	  other	  hand,	  letting	  potentially	  harmful	  volunteers	  participate	  can	  also	  be	  detrimental.	  	  The	  solution	  that	  FQFI	  utilizes	  is	  an	  in-­‐depth	  quiz	  that	  is	  designed	  to	  help	  ensure	  that	  volunteers	  will	  show	  up	  for	  their	  shifts.	  	  	  	  
Parking	  	   According	  to	  Carl	  Walker,	  Inc.	  in	  his	  document	  the	  “20	  Characteristics	  of	  Effective	  Parking	  Programs,”	  “a	  well-­‐managed	  parking	  system	  is	  vital	  to	  attracting	  and	  supporting	  new	  development	  and	  is	  essential	  to	  sustaining	  healthy	  and	  vibrant	  downtowns.”11	  	  This	  
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  10	  Mark	  A.	  Hager	  and	  Jeffrey	  L.	  Brudney,	  Volunteer	  Management	  Practices	  and	  Retention	  of	  Volunteers,	  The	  Urban	  Institute,	  June	  2004,	  http://www.nationalservice.gov/pdf/Management_Brief.pdf	  11	  20	  Characteristics	  of	  Effective	  Parking	  Programs,	  Carl	  Walker,	  Inc.,	  http://www.carlwalker.com/wp-­‐content/uploads/2012/09/20-­‐Characteristics-­‐of-­‐Effective-­‐Parking-­‐Programs.pdf	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can	  also	  be	  applied	  to	  the	  parking	  systems	  of	  large	  special	  events.	  	  A	  well-­‐managed	  special-­‐event	  parking	  program	  is	  also	  essential	  to	  a	  healthy	  event.	  	  	  	   Some	  of	  the	  components	  of	  a	  good	  parking	  program	  include	  strong	  planning,	  organizational	  effectiveness,	  strong	  communication,	  creative,	  flexible,	  and	  accountable	  parking	  management,	  and	  effective	  and	  consistent	  parking	  enforcement.	  	  FQFI	  applies	  all	  of	  these	  components	  to	  its	  parking	  management	  structure	  for	  the	  event	  weekend.	  	  Even	  though	  the	  organization	  effectively	  manages	  these	  components	  of	  the	  production	  process,	  there	  are	  a	  number	  of	  external	  factors	  that	  cause	  inefficiency	  within	  the	  organization.	  	  The	  major	  cause	  for	  inefficiency	  is	  a	  result	  of	  the	  city:	  	  its	  parking	  management	  system	  is	  outdated	  and	  disorganized.	  	  The	  city	  has	  made	  strides	  to	  modernize	  its	  system	  in	  the	  past	  few	  years,	  a	  process	  that	  has	  only	  caused	  problems	  for	  FQFI.	  	   Cities	  with	  effective	  parking	  programs	  currently	  in	  operation	  include	  Boulder,	  Boise,	  Ann	  Arbor,	  Anchorage,	  Tempe,	  Cedar	  Rapids,	  Charlotte,	  and	  Missoula.	  	  In	  these	  locations,	  Business	  Improvement	  Districts,	  Downtown	  Development	  Authorities,	  and	  Urban	  Renewal	  Agencies	  handle	  management	  and	  as	  a	  result,	  parking	  is	  managed	  as	  a	  primary	  tool	  to	  help	  revitalize	  downtown	  areas.	  This	  “Dual	  Mission	  Philosophy”	  results	  in	  different	  parking	  decisions	  than	  are	  made	  in	  traditional	  city	  parking	  departments,	  and	  these	  could	  be	  used	  to	  make	  the	  overall	  parking	  experience	  in	  New	  Orleans	  more	  streamlined.	  	  That,	  in	  turn,	  would	  be	  beneficial	  for	  the	  numerous	  organizations	  that	  utilize	  the	  system	  every	  year.12	  	  
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  12	  Parking	  Management,	  City	  of	  Houston	  Parking	  Management	  Toolbox,	  Kimley	  Horn	  and	  Associates,	  Aug.	  2012,	  http://www.kimley-­‐horn.com/projects/houstonparkingplan/Files/COH%20Parking%20Mgmt%20Best%20Practices%20%20-­‐%20Tool%20Box%208-­‐29-­‐2012.pdf	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Organizational	  Comparisons	  	   One	  organization	  in	  the	  New	  Orleans	  community	  that	  is	  similar	  to	  FQFI	  from	  an	  operational	  standpoint	  is	  Bayou	  Boogaloo.	  	  Boogaloo	  is	  another	  free	  music	  festival	  that	  takes	  place	  annual	  over	  a	  three-­‐day	  weekend.	  	  Like	  FQF,	  Boogaloo	  is	  produced	  by	  a	  parent	  organization,	  Mothership	  Foundation.	  	  The	  scale	  of	  attendance	  for	  Boogaloo	  is	  smaller	  than	  that	  of	  FQF,	  but	  many	  of	  the	  operational	  procedures	  are	  similar.	  	  	  Bayou	  Boogaloo’s	  smaller	  size	  does	  not	  eliminate	  its	  reliance	  on	  volunteers.	  	  This	  is	  a	  fairly	  universal	  need	  among	  nonprofit	  organizations.	  	  The	  component	  is	  as	  important	  to	  the	  success	  of	  the	  event	  as	  it	  is	  for	  FQF.	  	  Because	  Boogaloo	  is	  a	  younger	  festival,	  it	  requires	  more	  recruitment	  for	  volunteers	  than	  FQFI,	  which	  is	  assisted	  by	  its	  more	  than	  thirty	  year	  reputation.	  	  	  Location	  makes	  a	  huge	  difference	  in	  the	  production	  of	  the	  two	  festivals.	  	  Bayou	  Boogaloo	  takes	  place	  in	  the	  neighborhood	  of	  Mid-­‐City	  along	  Bayou	  St.	  John,	  a	  large	  green	  space	  along	  the	  bayou.	  	  Across	  the	  street	  from	  the	  site	  is	  another	  large	  area,	  which	  the	  Festival	  uses	  for	  personnel	  parking.	  	  There	  are	  also	  no	  parking	  meters	  in	  the	  vicinity	  of	  the	  event,	  which	  eliminates	  the	  issue	  of	  reserving	  parking	  meters.	  	  	  However,	  parking	  is	  a	  challenge	  for	  those	  attending	  Bayou	  Boogaloo,	  and	  like	  FQFI,	  festival	  organizers	  provide	  alternatives	  on	  the	  Bayou	  Boogaloo	  website.	  	  These	  suggestions	  are	  just	  one	  way	  of	  helping	  to	  solve	  a	  problem	  that	  is	  often	  unavoidable	  in	  New	  Orleans.	  	  Both	  organizations	  also	  encourage	  the	  use	  of	  bikes	  as	  a	  means	  of	  getting	  to	  their	  events.	  	  They	  offer	  secure	  parking	  for	  those	  who	  choose	  this	  option	  in	  a	  much	  more	  convenient	  location	  than	  is	  available	  for	  car	  traffic	  (Appendix	  F).	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   Like	  FQF,	  Bayou	  Boogaloo	  also	  relies	  heavily	  on	  volunteers	  and	  temporary	  employees	  to	  help	  produce	  its	  event.	  	  On	  its	  website,	  Mothership	  Foundation	  lists	  four	  full	  time	  positions	  and	  annually	  posts	  ads	  for	  production	  position	  in	  the	  months	  leading	  up	  to	  the	  event.	  	  This	  works	  effectively	  for	  them,	  since	  during	  most	  of	  the	  year	  there	  is	  not	  enough	  work	  to	  warrant	  more	  full	  time	  staff	  members.	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Chapter	  5:	  Recommendations	  
	   Through	  the	  in-­‐depth	  SWOT	  Analysis	  in	  chapter	  3	  and	  the	  overview	  of	  best	  practices	  presented	  in	  the	  previous	  chapter,	  it	  remains	  clear	  that	  there	  areas	  within	  the	  FQFI	  organization	  that	  have	  room	  for	  improvement.	  	  My	  recommendations	  for	  the	  organization	  involve	  better	  allocations	  of	  resources	  in	  the	  form	  of	  staff	  and	  storage.	  	  In	  its	  thirty-­‐two	  years	  of	  existence,	  FQFI	  has	  grown	  exponentially	  since	  its	  small	  beginnings,	  but	  there	  are	  still	  areas	  where	  there	  remains	  room	  to	  improve.	  	  	  
Allocate	  Staff	  more	  Efficiently	  	   One	  of	  the	  major	  weaknesses	  within	  FQFI	  as	  an	  organization	  is	  its	  limited	  staff.	  	  With	  only	  nine	  full-­‐time	  employees	  working	  year	  round	  to	  produce	  its	  three	  events,	  the	  amount	  of	  stress	  on	  each	  employee	  is	  much	  greater	  than	  those	  at	  a	  larger	  organization.	  	  After	  spending	  four	  months	  with	  the	  OPS	  department	  and	  learning	  first-­‐hand	  how	  essential	  my	  position	  was	  to	  its	  success,	  it	  was	  clear	  that	  additional	  staff	  would	  be	  helpful.	  	  Until	  recently,	  the	  OPS	  Manager	  did	  not	  have	  any	  help	  in	  the	  department.	  	  For	  2014,	  an	  OPS	  assistant	  was	  added	  and	  for	  2015,	  I	  was	  brought	  on	  as	  an	  OPS	  intern.	  	  	  It	  is	  my	  recommendation	  that	  in	  moving	  forward,	  the	  budget	  be	  reworked	  to	  accommodate	  for	  at	  least	  two	  assistant	  positions	  in	  OPS.	  	  The	  need	  for	  this	  grows	  with	  every	  addition	  to	  the	  Festival.	  	  In	  2015,	  when	  the	  additional	  stage	  was	  added	  at	  Spanish	  Plaza,	  the	  list	  of	  responsibilies	  for	  the	  OPS	  department	  also	  grew.	  	  It	  was	  extremely	  helpful	  to	  have	  three	  people	  with	  extensive	  knowledge	  about	  all	  the	  sites	  to	  be	  on	  call	  for	  any	  problems.	  	  For	  this	  reason,	  I	  suggest	  that	  to	  keep	  the	  Festival	  growing	  and	  succeeding	  in	  the	  future,	  the	  OPS	  staff	  should	  grow	  as	  well.	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Expand	  Storage	  Space	  The	  next	  major	  operational	  deficiency	  suffered	  by	  FQFI	  is	  the	  lack	  of	  storage	  space.	  	  The	  organization	  is	  lucky	  to	  have	  a	  moderately	  sized	  storage	  area	  in	  its	  building;	  however	  as	  the	  Festival	  continues	  to	  grow,	  so	  do	  the	  supplies	  needed	  to	  produce	  it.	  	  A	  significant	  portion	  of	  my	  internship	  was	  spent	  organizing	  the	  storage	  room.	  	  When	  packed	  to	  capacity,	  finding	  specific	  things	  is	  very	  difficult.	  	  This	  decreases	  employee	  productivity	  by	  requiring	  staff	  to	  spend	  extra	  time	  searching	  through	  the	  area	  in	  hopes	  of	  coming	  across	  the	  item	  in	  question.	  	  	  My	  recommendation	  for	  addressing	  this	  issue	  would	  be	  to	  rent	  another	  site	  to	  be	  used	  as	  storage	  space.	  	  The	  goal	  in	  finding	  this	  space	  would	  be	  to	  locate	  something	  large	  enough	  that	  each	  FQFI	  department	  is	  given	  its	  own	  specific	  area	  to	  be	  organized	  in	  the	  desired	  manner	  of	  each.	  	  This	  way,	  items	  used	  in	  completely	  different	  types	  of	  applications	  wouldn’t	  need	  to	  overlap	  and	  time	  would	  be	  saved	  in	  the	  long	  term	  when	  prepping	  for	  each	  event.	  	  As	  it	  is	  now,	  FQF	  and	  SSF	  signage	  is	  all	  stored	  on	  the	  same	  shelf	  in	  the	  same	  area	  of	  the	  current	  storage	  room	  and	  needs	  to	  be	  separated	  before	  both	  Festivals	  to	  ensure	  that	  the	  wrong	  signs	  aren’t	  used	  for	  the	  wrong	  event.	  	  If	  a	  large	  space	  could	  be	  secured,	  the	  supplies	  for	  each	  of	  these	  events,	  as	  well	  as	  those	  for	  CNOS,	  could	  be	  separated	  and	  easily	  accessed	  at	  the	  appropriate	  times.	  	  This	  suggestion	  would	  also	  help	  to	  better	  allocate	  the	  attention	  of	  the	  staff	  to	  other,	  more	  important	  tasks.	  
Parking	  	   	  In	  the	  past,	  one	  of	  the	  solutions	  that	  had	  been	  utilized	  to	  help	  solve	  the	  parking	  problem	  for	  guests	  is	  the	  use	  of	  a	  shuttle.	  	  The	  shuttle	  ran	  between	  several	  offsite	  lots	  and	  shuttled	  people	  closer	  to	  the	  event	  throughout	  the	  course	  of	  the	  weekend.	  	  Unfortunately,	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due	  to	  a	  shift	  in	  funding	  from	  the	  sponsors,	  this	  service	  was	  discontinued	  for	  the	  2015	  event.	  	  My	  first	  recommendation	  to	  help	  alleviate	  some	  of	  the	  stress	  caused	  by	  lack	  of	  parking	  in	  the	  Quarter	  would	  be	  to	  make	  funding	  the	  shuttle	  a	  priority	  for	  2016.	  	  Not	  only	  would	  this	  solution	  help	  alleviate	  some	  of	  the	  congestion	  of	  people	  looking	  for	  parking	  closer	  to	  the	  event,	  but	  it	  would	  also	  help	  to	  bring	  people	  back	  to	  the	  event	  who	  stopped	  attending	  as	  a	  result	  of	  the	  distance	  they	  were	  asked	  to	  walk.	  	  This	  solution	  would	  also	  help	  draw	  guests	  to	  the	  festival,	  but	  have	  stayed	  away	  for	  reasons	  such	  as	  disabilities.	  	  
Geographic	  Limitations	  	   The	  limitations	  of	  the	  French	  Quarter	  are	  a	  difficult	  problem	  to	  solve	  for	  FQFI.	  	  Instead,	  my	  suggestion	  for	  the	  organization	  would	  be	  to	  be	  strategic	  about	  future	  expansions.	  	  In	  2015,	  the	  addition	  of	  the	  Spanish	  Plaza	  site	  helped	  to	  draw	  some	  of	  the	  crowds	  away	  from	  the	  typically	  congested	  areas.	  	  In	  order	  to	  help	  provide	  future	  relief	  as	  attendance	  grows,	  it	  would	  be	  beneficial	  to	  expand	  the	  festival	  into	  areas,	  which	  are	  not	  as	  limited	  as	  the	  streets	  throughout	  the	  Quarter.	  	  The	  organizations	  mission	  requires	  the	  promotion	  of	  the	  Vieux	  Carré	  and	  the	  City	  of	  New	  Orleans.	  	  It	  does	  not	  limit	  the	  geographic	  footprint	  of	  the	  event	  only	  to	  that	  area.	  	  	   One	  strategy	  could	  be	  to	  look	  at	  expansions	  in	  other	  directions,	  such	  as	  towards	  the	  Old	  U.S.	  Mint.	  	  This	  would	  not	  only	  help	  to	  draw	  more	  people	  that	  direction,	  but	  it	  would	  also	  help	  spread	  out	  the	  crowds	  and	  keep	  them	  manageable.	  	  Areas	  like	  Crescent	  Park	  could	  serve	  as	  similar	  sites	  to	  Woldenberg	  Park	  and	  would	  accommodate	  the	  growing	  number	  of	  FQFI	  fans.	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Chapter	  6:	  Conclusion	  
	   French	  Quarter	  Festivals,	  Inc.	  has	  existed	  for	  thirty-­‐three	  years	  with	  great	  success.	  	  Its	  strong,	  committed	  staff	  and	  board	  put	  it	  in	  a	  great	  position	  to	  continue	  growing	  its	  image	  for	  many	  years	  to	  come.	  	  By	  carefully	  examining	  its	  budgetary	  priorities,	  the	  addition	  of	  more	  paid	  staff	  members	  will	  help	  the	  overall	  productivity	  and	  efficiency	  of	  the	  organization	  and	  the	  events	  it	  produces.	  	  Continued	  focus	  on	  finding	  strategic	  solutions	  for	  issues	  such	  as	  parking	  and	  site	  limitations	  will	  help	  to	  grow	  and	  strengthen	  the	  organization	  well	  into	  the	  future.	  	  	  	   While	  these	  suggestions	  are	  recommended	  to	  the	  organization,	  they	  do	  not	  require	  a	  massive	  change	  within	  its	  structure.	  	  Rather,	  each	  suggestion	  should	  be	  examined	  and	  experimented	  upon	  to	  determine	  the	  most	  relevant	  method	  for	  incorporation.	  	  Small	  and	  strategic	  changes	  will	  not	  only	  strengthen	  the	  organization	  as	  a	  whole,	  but	  also	  help	  to	  serve	  its	  mission.	  	  If	  FQFI	  is	  able	  to	  implement	  these	  changes	  and	  remain	  true	  to	  this	  mission,	  it	  will	  set	  itself	  up	  for	  a	  future	  of	  continued	  success	  and	  support	  for	  the	  city	  and	  its	  people.	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Appendices	  
Appendix	  A:	  List	  of	  Abbreviations	  	  FQFI	  –	  French	  Quarter	  Festivals,	  Inc.	  FQF	  –	  French	  Quarter	  Festival	  CNOS	  –	  Christmas	  New	  Orleans	  Style	  SSF	  –	  Satchmo	  SummerFest	  OPS	  -­‐	  Operations	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